

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD,RIDF-X - Improvements to Kotakonda-Koilakonda road from Km.10/0 to 18/860 ( Balance work) in Mahaboobnagar District - Entrustment of work on selection basis ( Nomination basis) - Accorded - Orders - Issued.

TRANSPORT, ROADS & BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No.162

Dt. -06-2008.

Read the following:

Letter received from the CE(R&B) NABARD Lr.No.343/DCE(N)/  
DEE-III/AEE-9/2005, Dt.18-12-2007.

\*\*\*\*\*

ORDER:

In the letter read above the Chief Engineer(R&B) NABARD has informed that the work "Improvements to Kotakonda-Koilakonda road from Km.10/0 to 18/860 ( Balance work) in Mahaboobnagar District" was accorded administrative sanction for an amount of Rs.103.50 lakhs vide G.O.Ms.No.02, TR&B Dept,Dt.4-01-2005 and the same was entrusted to M/s Sree Lakshmi Contractors with a stipulation to complete the work within 9 months. But the contract was terminated by the concerned EE(R&B) under clause 60(a) of PS to APDSS. Subsequently Government was addressed for RAS showing the balance work as PART-B and revised administrative sanction was accorded for Rs.132.40 lakhs vide G.O.Ms.No.111,TR&B Dept,Dt.15-05-2007. Tenders were invited twice but there was no response. Subsequently the SE(R&B) Mahaboobnagar was instructed to entrust the balance work on selection basis as per G.O.Ms.No.94, I&CAD,Dt.01-07-2003. Hence he has requested to entrust the subject work to M/s G.Eshwar Reddy & Sons,Hyderabad at 22.85% excess over ECV of Rs.86,24,217/- based on SSR 2006-07 which is actually working out to 14.90% excess when compared with recasted ECV based on SSR 2007-08.

2. Government after careful examination of the matter here by accord permission to entrust the work "Improvements to Kotakonda-Koilakonda road from Km.10/0 to 18/860 ( Balance work) in Mahaboobnagar District" to M/s G.Eshwar Reddy & Sons, Hyderabad at 22.85% excess over ECV of Rs.86,24,217/- based on SSR 2006-07 on selection basis (nomination basis) which is actually working out to 14.90% excess when compared with recasted ECV based on SSR 2007-08.

3. The Additional expenditure over the above the Original Administrative Sanction shall be met from the Normal State Plan of the Department.

4. The Chief Engineer (R&B) NABARD shall take necessary action accordingly in the matter.

5. This order issues with the concurrence of Finance Department vide their U.O.No.010178/198/RIDF/WAI/08, dt. 23.04.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T.CHATTERJEE  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer (R&B) NABARD,Hyderabad

Copy To:

The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WA.I) Dept

The PS to Prl.Secy to Govt, TR&B Dept.

SF/SC.

//FORWARDED::BY::ORDER//

SECTION OFFICER